RM 2 Project Tracking - FY 2004-05 Funding Requests

Attachment A

June 9, 2004
Capital
Program RM-2
30914(c)  Toll Funding  Deliverable IPR Submittal FY 2004-05
Project No.  (thousands Segment No. Project Sponsor Project Sponsor Date Total
1 $ 3,000 1 BART/SF MUNI Direct Connection at Embarcadero & Civic Center Stations BART 30-Apr-04 $ -
2 $ 30,000 2 SF MUNI Metro 3rd Street LRT Extension SF MUNI 30-Apr-04 $ 30,000
3 $ 10,000 3 SF MUNI Historic Streetcar Expansion (E-Line) SF MUNI 30-Apr-04 $ 10,000
4 $ 135,000 4 Dumbarton Commuter Rail Service San Mateo TA, Alameda CMA, ACTIA 30-Apr-04 $ 5,854
5 $ 28,000 5 Vallejo Ferry Intermodal Station City of Vallejo 26-May-04 $ -
6.1 Solano County Express Bus Intermodal Facilities - Vallejo Curtola Transit Center City of Vallejo 30-Apr-04 $ 1,000
6 s 20,000 6.2 Solano County Express Bus Intermodal Facilities - Benicia Intermodal Facility City of Benicia 31-May-04 $ -
6.3 Solano County Express Bus Intermodal Facilities - Fairfield Transporation Center Fairfield/Suisun Transit 01-May-04 $ 800
6.4 Solano County Express Bus Intermodal Facilities - Vacaville Intermodal Station City of Vacaville 30-Apr-04 $ 500
7 $ 100,000 7 Solano 1-80 / I-680 Corridor Improvements STA 30-Apr-04 $ -
8 $ 50,000 8 1-80 EB HOV Lane Extension from Route 4 to Carquinez Bridge Caltrans 01-Jun-04 $ -
9 $ 16,000 9 Richmond Parkway Park & Ride AC Transit 30-Apr-04 $ 500
10 s 35,000 10.1 SMART Extension to Larkspur or San Quentin SMART 30-Apr-04 $ 1,605
10.2 San Quentin Intermodal Water Transit Terminal Study SMART NOT SUBMITTED ~ $ -
111 Sir Fancis Drake Blvd Widening Transportation Authority of Marin 30-Apr-04 $ 33
11.2 U.S. 101 Greenbrae I/C Corridor Imps. - Sir Francis Drake To Tamalpais Transportation Authority of Marin 30-Apr-04 $ 3,383
11 $ 65,000 113 Cal Park Hill Tunnel Rehabilitation and Bikeway Transportation Authority of Marin 30-Apr-04 $ 519
11.4 Central Marin Ferry Acces Imps. Phase A - Wornum to Corte Madera Transportation Authority of Marin 30-Apr-04 $ 148
11.5 Central Marin Ferry Access Imps. Phase B - Corte Madera Ck. and Sir Francis Drake  Transportation Authority of Marin 30-Apr-04 $ -
12 s 15,000 12.1 Direct HOV lane connector from 1-680 to the Pleasant Hill BART CCTA 30-Apr-04 $ -
12.2 Direct HOV lane connector from [-680 to the Pleasant Hill BART - STUDY CCTA 30-Apr-04 $ 1,000
13 s 96,000 13.1 E-BART / Rail Extension to East Contra Costa Deliverable Segment #1 BART, CCTA 30-Apr-04 $ 7,389
13.2 E-BART / Rail Extension to East Contra Costa Deliverable Segment #2 BART, CCTA NOT SUBMITTED  $ -
14 s 25,000 14.1 Benicia / Bahia Siding Extension Capital Corridor JPA 30-Apr-04 $ 500
14.2 Fairfield/Vacaville Intermodal Rail Station and Track Improvements Fairfield/Suisun Transit 30-Apr-04 $ 500
15 $ 25,000 15 Central Contra Costa BART Crossover BART 30-Apr-04 $ 1,000
16 $ 50,000 16 Benicia-Martinez Bridge: New Span BATA 27-May-04 $ -
17.1 Express Bus North - Vallejo Curtola Transit Center City of Vallejo 30-Apr-04 $ -
17.2 Express Bus North - Benicia Park/Industrial I/C Improvements and Park and Ride City of Benicia 30-Apr-04 $ -
17.3 Express Bus North - Fairfield Transporation Center Fairfield/Suisun Transit 01-May-04 $ -
17 s 20,000 17.4 Express Bus North - Vacaville Intermodal Station City of Vacaville 30-Apr-04 $ -
17.5 Express Bus North - Martinez Transit Center CCCTA 05-May-04 $ 130
17.6 Express Bus North - Diablo Valley College Tranist Center CCCTA 06-May-04 $ 20
17.7 Express Bus North - Napa VINE Napa VINE 01-Jun-04 $ -
17.8 Express Bus North - GGBH&TD GGBH&TD NOT SUBMITTED  $ -
18 $ 22,000 18 TransLink® MTC 30-Apr-04 $ 2,200
19 $ 20,000 19 Real-time transit information MTC NOT SUBMITTED ~ $ B
20 s 22,500 20.1 City CarShare City Car Share 07-May-04 $ 500
20.2 Safe Routes to Transit East Bay Bicycle Coalition, TALUC NOT SUBMITTED ~ $ B
21 $ 143,000 21 BART Tube Seismic Retrofit BART 30-Apr-04 $ 7,700
22 $ 150,000 22 Transbay Terminal/Downtown Caltrain Extension Transbay JPA 30-Apr-04 $ 61,050
23 $ 30,000 23 Oakland Airport Connector BART, Port of Oakland 30-Apr-04 $ -
24 $ 65,000 24 AC Transit Enhanced Bus - Phase 1 (International Blvd/Telegraph Ave. Corridor) AC Transit 30-Apr-04 $ 4,000
25 $ 12,000 25 Commute Ferry Service for Alameda/Oakland/Harbor Bay WTA 30-Apr-04 $ -
26 $ 12,000 26 Commute Ferry Service for Berkeley/Albany WTA 30-Apr-04 $ -
27 $ 12,000 27 Commute Ferry Service for South San Francisco WTA 30-Apr-04 $ -
28 s 48,000 28.1 Water Transit Facility Improvements, Spare Vessels and Environmental Review WTA 30-Apr-04 $ 2,050
28.2 Richmond Ferry Terminal Increased Ridership Study WTA 30-Apr-04 $ 150
29.1 Express Bus South - 1-880 NB / Maritime Street HOV On-Ramp Alameda County CMA 05-May-04 $ 305
29.2 Express Bus South - SR 84 WB / Newark Blvd HOV ON-Ramp Alameda County CMA 05-May-04 $ 750
29 $ 22,000 29.3 Express Bus South - SR 84 WB HOV Lane Extension Alameda County CMA 05-May-04 $ 819
29.4 Express Bus South - Hesperian Blvd park and Ride Lot Alameda County CMA 05-May-04 $ 260
295 Express Bus South - Purchase of Rolling Stock AC Transit 30-Apr-04 $ 5,300
30 $ 10,000 30 1-880 North Safety Improvements Alameda County CMA 05-May-04 $ 300
a1 s 95,000 311 BART Warm Springs Extension BART 30-Apr-04 $ 11,000
31.2 BART Warm Springs Extension - Grade Separation City of Fremont 03-May-04 $ -
2 s 65,000 32.1 1-580 (Tri Valley) Rapid Transit Corridor Improvements Deliverable Segment # 1 Alameda County CMA 30-Apr-04 $ 4,600
32.2 1-580 (Tri Valley) Rapid Transit Corridor Improvements Deliverable Segment # 2 Alameda County CMA NOT SUBMITTED ~ $ -
33.1 Regional Rail Master Plan Caltrain, BART NOT SUBMITTED  $ -
33 $ 6,500 33.2 Transit Connectivity Plan MTC 26-Apr-04 $ 250
33.3 Proposed High Speed Rail- Connection to the Central Valley Study MTC NOT SUBMITTED  $ -
34 $ 1,500 34 Integrated Fare Structure Program TransLink® Consortium 02-Jun-04 $ -
35 $ 5,000 35 Transit Commute Benefits Promotion MTC 03-May-04 $ 815
36.1 Caldecott Tunnel Improvements - Deliverable Segment # 1 CCTA 30-Apr-04 $ 3,000
36 $ 50,500 36.2 Caldecott Tunnel Improvements - Deliverable Segment # 2 CCTA 30-Apr-04 $ -
36.3 Caldecott Tunnel - Transit Study CCTA 05-May-04 $ 500
1,515, $ 170,430
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